CHANGE REQUEST

Request Nbr. 000023
Request Date 18-Apr-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
. . D ipti ASI 42 Pre-Acti
Breiholz _Constructlon eseription System éﬁclocsll?rg
1527 Maine St
Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com
ESTIMATION
NO. PROJECT TASK DESCRIPTION QTY UOM LINE
AMT
1 Doors & Windows Add for Door 312B and Hardware 1.00 LS 2,335.60
2 Finishes Labor and Materials for additional framing 1.00 LS 2,386.12
Approved Amount of Change (USD): 4,721.72
CONTRACTOR OWNER
Breiholz Construction Marshall County
1527 Maine St
Des Moines, 1A, 50314 1 E Main St
Phone: 515-288-6077 Marshalltown, 1A, 50158
Web: www.breiholz.com
18-Apr-2022 18-Apr-2022
Deotlt fogenboom
(signature) 0 (signature)
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ARCHITECT'S
SUPPLEMENTAL
INSTRUCTION ASI NO.: 042

PROJECT NANE: Marshal Courty Courthouse PROJECTNO: 18827003
CLIENT NAME: Marshal County DATE: 11 February 2022
PROJECT LOCATION: 1EManSt

Marshaltown, lA 50158
GENERAL CONTRACTOR: Perfection Property Restoration CONTACT: Jimi Peters

The Work shall be carried out in accordance with the following supplemental instructions issued in
accordance with the Contract Documents without change in Contract Sum or Contract Time.
Proceeding with the Work in accordance with these instructions indicates your acknowledgment that
there will be no change in the Contract Sum or Contract Time.

Description:

* Reuvisions for enclosure @ Pre-Action Sprinkler System in Storage 312

Architectural specifications
1. 087100 - DOOR HARDWARE
a. ADD door 312B to hardware set 30.1

Architectural drawings
1. A103 - FLOOR PLAN - LEVEL 3

a. ADD room to enclose the fire suppression system, with a hollow metal door for access. Note: the
door is 2’-10” (the modeled conditions showed that 3’-0” door would conflict with shelving layout).

2. A203 — REFLECTED CEILING PLAN - LEVEL 3
a. ADD wall for fire suppression system enclosure.
3. A503 — FINISH FLOOR PLAN - LEVEL 3

a. ADD wall for fire suppression system enclosure and terminate the carpet at the doorway.

i. See detail (D1/A511) for typical carpet to concrete transition detail.

4, A800 — DOOR SCHEDULE
a. ADD door 312B to door schedule
5. A903 — FURNITURE FLOOR PLAN - LEVEL 3 (FOR REFERENCE ONLY)

a. ADD wall for fire suppression system enclosure and reorganize the furniture.

Associated Submittals/RFI’s:

RFI 65

Attachments:

(1) Specification Section (49 pages)
(5) Drawings

Jimi Peters, AIA OPN Architects, Inc.
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